

ITS Major Initiatives Calendar <i>(as of 6/30/12)</i>				FY12												FY13					
				2012												2013					
Project/Program	Targeted Start Month	Targeted Finish Month	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	(MM/YYYY)	(MM/YYYY)		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
COMPLETE	Checklist for e-bill Generation	09/2011	03/2012	Complete																	
	Room Reservation Upgrade to R25 Live	03/2011	04/2012	Complete																	
	OIP Online Application & Admin Center	12/2011	05/2012	Complete																	
	Lawson Upgrade	03/2012	05/2012	Complete																	
	Transfer Credit Equivalency	07/2010	06/2012	Complete																	
	Illinois Articulation Initiative	09/2010	06/2012	Complete																	
Training and Development of Point and Click Reports	11/2010	06/2012	Complete																		
ACTIVE	Provide for Quick Updates to LUC Web Pages During Emergencies	04/2011	07/2012	Active																	
	Parking Enforcement/Permit Management	12/2011	07/2012	Active																	
	Recruitment Plus System Replacement - Implementation	11/2010	08/2012	Active																	
	Enhancements to Immunization Page/Data Mgmt	11/2010	08/2012	Active																	
	Complete T4 Content Mgmt System Migration	01/2011	08/2012	Active																	
	School of Nursing - SIM	05/2011	08/2012	Active																	
	Student Local/Off Campus Address & Emergency Contacts	10/2011	08/2012	Active																	
	Proctoring Online Exams	02/2012	09/2012	Active																	
	Advance Web Implementation	11/2011	10/2012	Active																	
	Business Intelligence/Data Warehouse (6)	06/2009	11/2012	Active																	
	Apply for Housing Contract Release/Exemption	12/2011	11/2012	Active																	
	Novell to Microsoft Migration	01/2011	12/2012	Active																	
	Security Cameras	05/2011	12/2012	Active																	
	ECM/Imaging Implementation (9)	08/2009	12/2013	Active																	
	LOCUS Enhancements (10)	01/2010	12/2013	Active																	
	Information Security Program (8)	01/2010	12/2013	Active																	
	LUHS/LUC/HSD Technology Program (16)	05/2011	12/2013	Active																	
	Campus Construction Initiatives (17)	04/2008	03/2014	Active																	
	RMS Check-in/check-out	04/2011	TBD	Active																	
	Emergency Response Website	01/2009	08/2012	Hold																	
Grad Rome Merge	05/2009	12/2012	Hold																		
Electronic Outbound Transcripts Feasibility	08/2011	TBD	Pending																		
Database for all LUC Key and Lock information	08/2011	TBD	Pending																		
NEW	Guest Access System (NAP) Upgrade / Replacement	02/2012	07/2012	Active																	
	Enhancements to interfaces for ePortfolio (Taskstream)	04/2012	08/2012	Active																	
	Class/Faculty Evaluations	05/2012	11/2012	Active																	
	Cloud Storage (Box Pilot)	05/2012	12/2012	Active																	
	Convio Replacement	12/2011	03/2013	Active																	
Modify Rules for Halas Membership	04/2012	TBD	New																		

Completion date is not firm and will most likely extend into 2013

Red text denotes a change

 - Activity completed/in progress/planned

 - Timing of the project is TBD