



ITS Major Initiatives Calendar <i>(as of 7/8/15)</i>					FY15						FY16								
					2015						2015								
Project/Program					Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C O M P L E T E	25Live Decentralized Scheduling for Multi-Purpose Rooms	05/2014	02/2015	Complete															
	Next Stop 2015 - Integration with Mercury	11/2014	02/2015	Complete															
	Salary Planning Application for HSD Faculty	10/2014	03/2015	Complete															
	Parking Permit Management and Enforcement Phase II	08/2013	04/2015	Complete															
	Electronic Transcripts	10/2014	04/2015	Complete															
	Replacement of Access-Based Tutoring System Database for all LUC Key and Lock Information	01/2015	06/2015	Complete															
A C T I V E	Library Management Systems Migration	01/2015	07/2015	Active															
	LYNX Mass Notification and Panic Alarms	03/2015	08/2015	Active															
	WebCheckout Pilots for Fall 2015 (2)	05/2015	08/2015	Active															
	UPASS for Arrupe College Students	06/2015	08/2015	Active															
	Online Performance Management System	05/2013	09/2015	Active															
	Parking Access and Receivables Control System - Replacement	04/2014	09/2015	Active															
	Space and Asset Mgmt System Needs Analysis	02/2015	10/2015	Active															
	Advancement Systems (2)	03/2015	10/2015	Active															
	HSD/FSP Phase II, Supervisor Functionality	04/2015	10/2015	Active															
	Lawson /Kronos Enhancements (5)	04/2015	04/2016	Active															
	Business Intelligence/Data Warehouse (2)	06/2009	12/2015	Active															
	ECM/Imaging Implementation (4)	11/2011	12/2015	Active															
	Clicker Pilot	01/2015	05/2016	Active															
	LUHS/LUC/HSD Technology Program (4)	05/2011	06/2016	Active															
	Campus Construction Initiatives (14)	05/2012	TBD	Active															
	Business Continuity/Disaster Recovery (8)	02/2013	TBD	Active															
	Information Security Program (11)	07/2013	TBD	Active															
LOCUS Enhancements (10)	02/2014	TBD	Active																
Access Control & Security - Maxxess (3)	04/2014	TBD	Active																
Faculty Information System Suite Enhancements	04/2015	TBD	Active																
N E W	Conference Services Software Evaluation	05/2015	TBD	Pending															
	Remove Clear Text Email ID Information from the Online Directory	07/2015	TBD	Pending															
	Installation/Activation of Point and Click Prescription Module for Students	TBD	TBD	Pending															

 - Completion date is not firm and will most likely be extended

Red text denotes a change

 - Activity completed/in progress/planned

 - Timing of the project is TBD