

ITS Major Initiatives Calendar <i>(as of 6/14/16)</i>					FY16						FY17					
					2016						2016					
	Project/Program	Targeted	Targeted	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
		Start Month (MM/YYYY)	Finish Month (MM/YYYY)													
C O M P L E T E	People Tools 8.54/LOCUS Upgrade	06/2015	01/2016	Complete												
	Installation/Activation of Point and Click Prescription Module for Student	08/2015	01/2016	Complete												
	LUC Pilot MOOC	09/2015	03/2016	Complete												
	Space and Asset Mgmt System Needs Analysis	02/2015	04/2016	Complete												
	Phone System Replacement - Phase 2	08/2015	05/2016	Complete												
	Clicker Pilot	01/2015	06/2016	Complete												
	Conference Services Software Evaluation	05/2015	06/2016	Complete												
A C T I V E	12C Database Upgrade (Required for PS Upgrade)	09/2015	07/2016	Active												
	Biology Dept. Lab Research Positions - Application and Tracking	11/2015	07/2016	Active												
	Redevelop the Here For You Mobile Application for the Wellness Center	02/2016	07/2016	Active												
	Campus Labs - Extracts and Related Components	02/2016	08/2016	Active												
	LCFS Technology Needs for EMR, HIPAA, and PCI	03/2016	08/2016	Active												
	Establish ZOOM Technology for Conferencing	06/2016	08/2016	Active												
	Online Performance Management System	05/2013	09/2016	Active												
	ITS Help Desk to Service Desk	04/2016	09/2016	Active												
	LUHS/LUC/HSD Technology Program (4)	05/2011	12/2017	Active												
	Business Intelligence/Data Warehouse (5)	01/2014	01/2017	Active												
	Lawson /Kronos Enhancements (3)	05/2015	01/2017	Active												
	Phone System Replacement - Phase 3	08/2015	06/2017	Active												
	Online Exam Proctoring Solutions - Pilot	12/2015	09/2017	Active												
	ECM/Imaging Implementation (4)	11/2011	TBD	Active												
	Campus Construction Initiatives (8)	05/2012	TBD	Active												
	Business Continuity/Disaster Recovery (12)	03/2013	TBD	Active												
	Information Security Program (7)	11/2014	TBD	Active												
	Access Control & Security - Maxxess (2)	04/2014	TBD	Pending												
	Faculty Information System Suite Enhancements	04/2015	TBD	Active												
	Scholarship Management for Advancement	11/2015	TBD	Active												
LOCUS Enhancements (6)	02/2016	TBD	Active													
Advancement Systems (6)	03/2016	TBD	Active													
Move Student Refunds from LOCUS to Lawson	04/2016	TBD	Pending													
Mental Health Act – Student Optional Disclosure	05/2016	TBD	Pending													

- Completion date is not firm and will most likely be extended

- Activity completed/in progress/planned

Red text denotes a change

- Timing of the project is TBD