

ITS Major Initiatives Calendar <i>(as of 6/13/17)</i>				FY17				FY18								
				2017												
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<b>Completed</b>																
ITS Help Desk to Service Desk	04/2016	03/2017	Complete	████████████████████												
Phone System Replacement - Phase 3	08/2015	04/2017	Complete	████████████████████												
Sakai 11 Upgrade	09/2016	05/2017	Complete	████████████████████												
Advance Upgrade - Program	03/2016	05/2017	Complete	████████████████████												
Athletics Website Hosting Evaluation	12/2016	05/2017	Complete	████████████████████												
<b>Prioritized by the ITESC</b>																
2017 Classroom/Lab Image Deployment	02/2017	07/2017	Active		████████████████████											
Business Intelligence/Data Warehouse (2)	01/2014	07/2017	Active	████████████████████												
Evaluation of Event Mgmt Systems	11/2016	08/2017	Active	████████████████████												
LCFS Technology Needs for EMR, HIPAA, and PCI	03/2016	08/2017	On Hold	████████████████████												
Online Exam Proctoring Solutions - Pilot	12/2015	08/2017	Active	████████████████████												
Interface Data to LiveText from Sakai and LOCUS	09/2016	08/2017	Active	████████████████████												
Graduate - Study Abroad application and OIP Center	05/2017	08/2017	Active					████████████████████								
Campus Card: Upgrade Micros 9700 to Symphony	06/2017	08/2017	Active						████████████████████							
PROLAW Scholars Network application and database	03/2017	09/2017	Active			████████████████████										
Oracle 12C Database Upgrade (Required for PS Upgrade)	09/2015	10/2017	Active	████████████████████												
Compliance Tracking Technology	11/2016	12/2017	Active	████████████████████												
LUHS/LUC/HSD Technology Program (2)	05/2011	12/2017	Active	████████████████████												
Student System Upgrade (7)	01/2017	12/2017	Active	████████████████████												
Advancement Systems (4)	07/2016	08/2018	Active	████████████████████												
LOCUS Enhancements (2)	03/2017	03/2018	Active		████████████████████											
Hybrid On-line ASBN Degree Program	06/2017	01/2018	Active						████████████████████							
ECM/Imaging Implementation (5)	11/2011	TBD	Active	████████████████████												
Campus Construction Initiatives (2)	01/2017	TBD	Active	████████████████████												
Information Security Program (9)	11/2014	TBD	Active	████████████████████												
Lawson /Kronos Enhancements (12)	10/2015	TBD	Active	████████████████████												
Business Continuity/Disaster Recovery (8)	03/2013	TBD	Active	████████████████████												
Marketplace/Touchnet and Paymentech Data Feed to Lawson	07/2017	09/2017	Pending							████████████████████						
Secure Communications for ePHI	01/2017	TBD	Pending	████████████████████												
Online Performance Management System - Phase 2	09/2017	TBD	Pending										████████████████████			

Completion date is not firm and will most likely be extended  
 Red text denotes a change

Activity completed/in progress/planned  
 Timing of the project is TBD