

FY16 Q3-Q4 Prioritization Results

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
NOT RANKED	LOCUS Enhancements (8)	XLarge	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (4)	XLarge	Active	Q1 FY17	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program (4)	XLarge	Active	TBD	Information Technology Services	
	LUHS/LUC/HSD Technology Program (4)	XLarge	Active	Q2 FY17	Health Sciences Division/ Information Technology Services	
	Information Security Program (10)	XLarge	Active	TBD	Information Technology Services	
	Business Continuity/Disaster Recovery (13)	XLarge	Active	TBD	Information Technology Services	
	Lawson/Kronos Enhancements (4)	XLarge	Active	Q1 FY17	Enterprise/Multiple	
RANKED BY THE ITS	PeopleTools 8.54 Upgrade	Xlarge	Active	Q3 FY16	Information Services	1
	Maxxess (2)	Xlarge	Pending	TBD	Enterprise/Multiple	2
	Maxxess - Secondary Access Level Web Application	Xlarge	Pending	TBD	Human Resources:Office of VP	
	Maxxess - Security Log Interface	Large	Pending	TBD	Campus Safety LSC	
	Online Performance Management System	Large	Active	Q1 FY17	Human Resources	3
	12C Database Upgrade	Xlarge	Active	Q1 FY17	Information Services	4
	Online Exam Proctoring Solutions - Pilot	Large	Active	Q3 FY16	Provost's Office	5
	Faculty Information System Suite enhancements	Medium	Active	TBD	Provost's Office	6
	Installation/Activation of Point and Click Prescription Module for Students	Small	Active	Q3 FY16	Wellness Center	7
	Conference Services Software Evaluation Advancement (2)	XLarge	Active	Q2 FY17	Conference Services	8
	iModules Event Feed	Small	Pending	Q3 FY16	Development and Donor Services	9
	Upgrade Advance AWA to Version 9.10	Large	Pending	Q2 FY17	Development & Donor Services	
Biology dept. lab research positions - application and tracking	Medium	Active	Q1 FY17	Biology	10	
Space and Asset Mgmt System Needs Analysis	Large	Active	Q2 FY16	Facilities	11	
Phone System Replacement - Phase 2	Xlarge	Active	Q4 FY17	Information Services	12	

ITS Major Initiatives Calendar

ITS Major Initiatives Calendar <i>(as of 1/11/16)</i>					FY16 2015						FY16 2016								
Project/Program				Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
C O M P L E T E	Library Management Systems Migration				01/2015	07/2015	Complete												
	Parking Access and Receivables Control System - Replacement				04/2014	08/2015	Complete												
	LYNX Mass Notification and Panic Alarms				03/2015	08/2015	Complete												
	WebCheckout Pilots for Fall 2015 (2)				05/2015	08/2015	Complete												
	UPASS for Arrupe College Students				06/2015	08/2015	Complete												
	Remove Clear Text Email ID Information from the Online Directory				06/2015	09/2015	Complete												
A C T I V E	HSD/FSP Phase II, Supervisor Functionality				04/2015	10/2015	Complete												
	ECM/Imaging Implementation (4)				11/2011	12/2015	Active												
	People Tools 8.54/LOCUS Upgrade				06/2015	01/2016	Active												
	Space and Asset Mgmt System Needs Analysis				02/2015	02/2016	Active												
	Installation/Activation of Point and Click Prescription Module for Students				08/2015	02/2016	Active												
	Online Exam Proctoring Solutions - Pilot				12/2015	03/2016	Active												
	Clicker Pilot				01/2015	05/2016	Active												
	Phone System Replacement - Phase 2				08/2015	06/2017	Active												
	Oracle 12C Database Upgrade				09/2015	07/2016	Active												
	Biology dept. lab research positions - application and tracking				11/2015	08/2016	Active												
	Advancement Systems (2)				11/2014	10/2016	Pending												
	Lawson /Kronos Enhancements (4)				05/2015	07/2016	Active												
	Online Performance Management System				05/2013	09/2016	Active												
	Conference Services Software Evaluation				05/2015	12/2016	Active												
	LUHS/LUC/HSD Technology Program (4)				05/2011	12/2017	Active												
	Campus Construction Initiatives (6)				05/2012	TBD	Active												
	Business Continuity/Disaster Recovery (13)				02/2013	TBD	Active												
	Information Security Program (10)				10/2013	TBD	Active												
	Business Intelligence/Data Warehouse (4)				01/2014	TBD	Active												
	LOCUS Enhancements (8)				02/2014	TBD	Active												
Access Control & Security - Maxxess (2)				04/2014	TBD	Pending													
Faculty Information System Suite Enhancements				04/2015	TBD	Active													
Implement a Scholarship Management Solution				11/2015	TBD	Active													
ITS Help Desk to Service Desk				01/2016	TBD	Active													
LUC Pilot MOOC				09/2015	TBD	Pending													

- Completion date is not firm and will most likely be extended

Red text denotes a change

- Activity completed/in progress/planned

- Timing of the project is TBD

ITS Major Initiatives - FY16 Q3-Q4

Academic and Faculty Support

- LOCUS Enhancements (8)
- Access Control & Security - Maxxess (2)
- Faculty Information System Suite Enhancements
- Online Exam Proctoring Solutions - Pilot

Administrative Initiatives

- Online Performance Management System
- Lawson/Kronos Enhancements (4)
- Advancement Systems (2)
- Conference Services Software Evaluation
- Space and Asset Mgmt System Needs Analysis
- Oracle 12C Database Upgrade

Student Technology Support

- Installation/Activation of Point and Click Prescription Module for Students
- PeopleTools/LOCUS Upgrade

Infrastructure

- Campus Construction Initiatives (6)
- Information Security Program (10)
- LUHS/LUC/HSD Technology Program (4)
- IT Disaster Recovery (13)
- Phone System Replacement

Continuous Service Development

- Business Intelligence/Data Warehouse (4)
- Enterprise Content Management (4)
- Biology Lab Research Positions - Application and Tracking
- ITS Help Desk to Service Desk