

ITESC Project Prioritization Results - FY14 Q3-Q4

ITESC Prioritized Ranking						
Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
N O T R A N K E D	LOCUS Enhancements (6)	XLarge	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (5)	XLarge	Active	Q1 FY15	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program Management	XLarge	Active	Q2 FY15	Academic Affairs/ Information Technology Services	
	LUHS/LUC/HSD Technology Program (5)	XLarge	Active	Q4 FY15	Health Sciences Division/ Information Technology Services	
	Information Security Program (5)	XLarge	Active	TBD	Enterprise/Multiple	
R A N K E D B Y T H E I T E S C	Business Continuity/Disaster Recovery (6)	XLarge	Active	Q2 FY16	Enterprise/Multiple	1
	Advance Web	XLarge	Active	Q3 FY14	Development	2
	Maxxess Interface - Academics Requirements	Medium	Active	Q3 FY14	Registration & Records	3
	RMS Mercury Upgrade	Medium	Pending	Q2 FY15	Residence Life	4
	Electronic Outbound Transcript Feasibility	Small	Active	Q4 FY14	Registration & Records	5
	Lecture Capture (Panopto)	Large	Active	Q3 FY14	Academic Affairs/ Information Technology Services	6
	Parking Permit Management and Enforcement Phase II	Medium	Active	Q4 FY14	Campus Transportation	7
	Parking Access and Receivables Control System - Replacement	Medium	Pending	Q4 FY15	Campus Transportation	8
	Online Performance Management System	Medium	Active	Q3 FY14	Human Resources	9
	Inside Loyola Screen Display	Small	Active	Q3 FY14	University Marketing and Communications	10
	Database for all LUC Key and Lock information	Medium	Active	Q3 FY14	Campus Safety	11
	Provide for Quick Updates to LUC Web Pages During Emergencies	XSmall	Active	Q3 FY14	University Marketing and Communications	12
Space and Asset Mgmt System Needs Analysis	Large	Pending	Q4 FY14	Facilities	Deferred	