


# ITS Major Initiatives Calendar (as of 12/28/10)

					FY11						FY12											
					2010			2011														
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Change																		
<b>C O M P L E T E</b>	Online Client Service Training Program	06/2009	08/2010	Complete																		
	Comcast Cable TV Contracts	07/2009	08/2010	Complete																		
	Tuition Benefit Automation	05/2007	09/2010	Complete																		
	Loyola Mobile Projects (3)	04/2010	09/2010	Complete																		
	Campus Reservations Interfaces (2)	04/2010	09/2010	Complete	Yes																	
	Research Data Center	12/2007	10/2010	Complete	Yes																	
	Student Experience/Portals Improvements (2)	09/2008	11/2010	Complete	Yes																	
	Parking Permit Purchases Integration to PeopleSoft	01/2008	12/2010	Complete	Yes																	
	Move GPEM R+ Applications In-House	11/2009	12/2010	Complete	Yes																	
	Retention Dashboard Reporting	04/2010	12/2010	Complete	Yes																	
Virtual Desktop Proof of Concept	04/2010	12/2010	Complete	Yes																		
<b>R O L L O V E R</b>	Online/Electronic Applications for Study Abroad	05/2009	01/2011	Active	Yes																	
	Loyola Alert - Phase II	10/2009	01/2011	Active	Yes																	
	Rambler Bucks Off Campus - Pilot	05/2010	01/2011	Active	Yes																	
	Conflict of Interest Disclosure Process Automation	06/2010	01/2011	Active	Yes																	
	RMS Housing Application Improvements	10/2009	02/2011	Active	Yes																	
	Online UGRAD Application Enhancements	03/2010	02/2011	Active	Yes																	
	Emergency Response Website	01/2009	03/2011	Active	Yes																	
	Support for ePortfolio Pilot & Assessment	01/2010	05/2011	Active																		
	LOCUS Enhancements (11)	05/2007	06/2011	Active	Yes																	
	ECM/Imaging Implementation (7)	08/2009	06/2011	Active	Yes																	
	Blackboard v9 Upgrade Preparation (2)	05/2010	06/2011	Active	Yes																	
	Campus Construction Initiatives (14)	04/2008	12/2011	Active	Yes																	
	Business Intelligence/Data Warehouse (4)	06/2009	01/2012	Active	Yes																	
	Electronic Outbound Transcripts Feasibility	09/2009	TBD	Pending																		
Cell Phone Coverage	09/2008	TBD	Hold	Yes																		
Email and Communication Options (Student, Staff, Faculty)	09/2009	TBD	Hold	Yes																		
Information Security Program (7)	01/2010	TBD	Active	Yes																		
<b>N E W</b>	Enhance Salary Planning System to Include SSOM	09/2010	02/2011	Active	New																	
	Illinois Articulation Initiative	09/2010	06/2011	Active	New																	
	Online Courses Initiative	10/2010	05/2011	Active	New																	
	Redesign of Non-Affiliated Persons Request System	10/2010	TBD	Pending	New																	
	Recruitment Plus System Replacement - Selection Only	11/2010	08/2011	Active	New																	
	Enhancements to Immunization Page/Data Mgmt	11/2010	TBD	Pending	New																	
	Training and Development of Point and Click Reports	11/2010	TBD	Pending	New																	
	R25 Live	12/2010	TBD	Active	New																	
	Placement Testing In-House	12/2010	TBD	Active	New																	
	Enterprise Portal (student portion)	12/2010	TBD	Active	New																	
PNC Bank Interfaces (required/must have effort)	12/2010	TBD	Pending	New																		

 - Completion date is not firm and will most likely extend into FY12 Q1-Q2