		FY14						FY								
	ITS Major Initiatives Calendar (as of 05/30/.		20							014						
	Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C O M P L E T E	Advance Web Implementation	11/2011	03/2014	Complete												
	Exchange Unified Messaging	06/2013	03/2014	Complete												
	Inside Loyola Announcement Window	10/2012	04/2014	Complete												
	Provide Quick Updates to LUC Web Pages During Emergencies	04/2011	04/2014	Complete												
	Lecture Capture (Panopto)	11/2012	06/2014	Complete												
	Lawson Conversion to LUC	02/2013	06/2014	Complete												
	Online Performance Management System	05/2013	07/2014	Active												
	On-Demand Technology & Skills Training	12/2013	07/2014	Active												
AC	Database for all LUC Key and Lock information	05/2012	08/2014	Active												
	Parking Permit Management and Enforcement Phase II	08/2013	08/2014	Active												
	Electronic Outbound Transcripts Feasibility	10/2013	08/2014	Active												
	Motor Vehicle Records Check Authorization	02/2014	08/2014	Active												
	Website to Self identify a Disability and Protected Veteran Status	03/2014	08/2014	Active												
	Prospect Management Data Mart with Self Select	03/2014	08/2014	Active												
	25Live Decentralized Scheduling for Multi-Purpose Rooms	05/2014	08/2014	Active												
Т	Alumni Email for Life	05/2014	08/2014	Active												
I V	Business Intelligence/Data Warehouse (2)	06/2009	12/2014	Active												
E	ECM/Imaging Implementation (5)	11/2011	12/2014	Active												
	LUHS/LUC/HSD Technology Program (4)	05/2011	06/2015	Active												
	Parking Access and Receivables Control System - Replacement	04/2014	06/2015	Active												
	Maxxess (5)	02/2013	TBD	Active												
	Campus Construction Initiatives (11)	02/2013	TBD	Active												
	Business Continuity/Disaster Recovery (14)	02/2013	TBD	Active												
	Information Security Program (5)	07/2011	TBD	Active												
	LOCUS Enhancements (5)	02/2014	TBD	Active												
NI.	LOCUS to Outlook Interface for Schedules	05/2013	TBD	Hold												
E	RMS Mercury Upgrade	01/2013	11/2014	Pending												
W	Lawson Retirement Vendor Switch	06/2014	11/2014	Pending												

Completion date is not firm and will most likely be extended

Red text denotes a change

- Activity completed/in progress/planned