

# POR Gantt View- FY19 Q1-Q2

ITS Major Initiatives Calendar <i>(as of 06/18/18)</i>				FY18						FY19						
				2018												
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	
<b>Completed</b>																
Police Log Supplemental Page	11/2017	01/2018	Complete	█												
Student System Upgrade (7)	01/2017	03/2018	Complete	█												
Halas Recreation Center New Software RFP options	2/2017	04/2018	Complete	█												
Interface Data to LiveText from Sakai and LOCUS	09/2016	05/2018	Complete	█												
Technology Changes Coming This Spring (4)	7/2017	06/2018	Complete	█												
<b>Prioritized by the ITESC</b>																
Secure submission of documents by students for the Financial Aid Office	01/2018	07/2018	Active	█												
Hybrid On-line ABSN Degree Program	06/2017	07/2018	Active	█												
iPlan - Major Re-write	1/2018	08/2018	Active	█												
Quinlan CRM	12/2017	08/2018	Active	█												
Upgrade Campus Card System to CS Gold 7	04/2018	08/2018	Active			█										
Examity Integration with Sakai	05/2018	09/2018	Active				█									
Oracle 12C Database Upgrade (Required for PS Upgrade)	09/2015	09/2018	Active	█												
Business Intelligence/Data Warehouse (7)	01/2014	10/2018	Active	█												
LUHS/LUC/HSD Technology Program (2)	05/2011	12/2018	Active	█												
Advancement Systems (2)	09/2016	01/2019	Active	█												
Space and Asset Management - System Search and Implementation	11/2017	06/2019	Active	█												
Transition from DBCS to SAAS for 25Live	02/2018	12/2018	Active		█											
LOCUS Fluid Page Rollouts	03/2018	TBD	Active		█											
LOCUS Enhancements (6)	03/2017	TBD	Active	█												
Campus Construction Initiatives (4)	01/2017	TBD	Active	█												
PROLAW Scholars Network application and database	3/2017	TBD	Active	█												
Information Security Program (6)	11/2014	TBD	Active	█												
Lawson /Kronos Enhancements (11)	10/2015	TBD	Active	█												
Business Continuity/Disaster Recovery (9)	03/2013	TBD	Active	█												
Enterprise Content Management (3)	11/2011	TBD	Active	█												
Evaluate SONIA Field Management software for University usage	2/2018	TBD	Active		█											
Online Performance Management System - Phase 2	TBD	TBD	Pending	█												

Completion date is not firm and will most likely be extended

Red text denotes a change

Activity completed/in progress/planned

Timing of the project is TBD