

# ITS Major Initiatives Gantt View- FY19 Q3-Q4

ITS Major Initiatives Calendar <small>(as of 12/05/18)</small>				FY19											
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
<b>Completed</b>															
Secure submission of documents by students for the Financial Aid Office	01/2018	07/2018	Complete	██████████											
Hybrid On-line ABSN Degree Program	06/2017	07/2018	Complete	██████████											
Upgrade Campus Card System to CS Gold 7	04/2018	08/2018	Complete	██████████											
Examiity Integration with Sakai	05/2018	09/2018	Complete	██████████											
PROLAW Scholars Network application and database	03/2017	09/2018	Complete	██████████											
Quinlan CRM	12/2017	12/2018	Complete	██████████											
<b>Prioritized by the ITESC</b>															
Secure Submission of W-9 Form for Accounts Payable Department	09/2018	01/2019	Active			██████████									
JFRC Assessment of Lake Side Technology	09/2018	01/2019	Active			██████████									
JIT Faculty Training for Online Teaching	10/2018	01/2019	Active				██████████								
WebCheckout upgrade	11/2018	01/2019	Active					██████████							
Transition from DBCS to SAAS for 2SLive	02/2018	01/2019	Active	██████████											
Evaluate SONIA Field Management software for University usage	02/2018	01/2019	Active	██████████											
LHUS/LUC/HSD Technology Program (1)	05/2011	01/2019	Active	██████████											
Oracle 12C Database Upgrade (Required for PS Upgrade)	09/2015	02/2019	Active	██████████											
Emergency Contact in RMS/Mercury using Person Flags	09/2018	03/2019	Active			██████████									
Academic Room Scheduling Interface Review	11/2018	03/2019	Active				██████████								
OIP Study Abroad Application via Slate	12/2018	04/2019	Active					██████████							
Writing Placement infrastructure	11/2018	05/2019	Active					██████████							
Follett Integration with Sakai	09/2018	05/2019	Active			██████████									
Mac OS Computer Mgmt Application	07/2018	05/2019	Active	██████████											
Advancement Systems (2)	09/2016	06/2019	Active	██████████											
iPlan - Major Re-write	01/2018	06/2019	Active	██████████											
Course Evaluation Replacement	01/2019	08/2019	Active								██████████				
Sakai 12 Upgrade	06/2018	09/2020	Active	██████████											
LDE Foundation: Collaboration and Security (5)	02/2017	12/2020	Active	██████████											
Space and Asset Management - System Search and Implementation	11/2017	05/2020	Active	██████████											
LOCUS Fluid Page Rollouts	03/2018	12/2019	Active	██████████											
Business Intelligence/Data Warehouse (10)	01/2014	TBD	Active	██████████											
LOCUS Enhancements (8)	03/2017	TBD	Active	██████████											
Campus Construction Initiatives (4)	01/2017	TBD	Active	██████████											
Information Security Program (16)	11/2014	TBD	Active	██████████											
Lawson /Kronos Enhancements (11)	10/2015	TBD	Active	██████████											
Business Continuity/Disaster Recovery (8)	03/2013	TBD	Active	██████████											
Enterprise Content Management (4)	11/2011	TBD	Active	██████████											
Council of Regents Website Modifications	11/2018	TBD	Active					██████████							
Faculty Info System - Modifications for Collective Bargaining Agreement	08/2018	TBD	Active			██████████									
Preferred Name for Students - Discovery	12/2018	TBD	Active								██████████				
Rambler Link Software - Search and Implementation	12/2018	TBD	Active								██████████				
Student Conduct & Concerns System (Maxient)	10/2018	TBD	Active					██████████							
Implement Proto-Call for After Hours Mental Health Services	03/2019	TBD	Active												

Completion date is not firm and will most likely be extended

Activity completed/in progress/planned

Red text denotes a change

Timing of the project is TBD