

ITS Major Initiatives Calendar <i>(as of 6/21/19)</i>				FY19						FY20					
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status												
Completed															
Evaluate SONIA Field Management software for University usage	02/2018	01/2019	Complete												
WebCheckout upgrade	11/2018	01/2019	Complete												
LUHS/LUC/HSD Technology Program (1)	05/2011	01/2019	Complete												
iPlan - Major Re-write	01/2018	02/2019	Complete												
Academic Room Scheduling Interface Review	11/2018	03/2019	Complete												
OIP Study Abroad Application via Slate	12/2018	04/2019	Complete												
Council of Regents Website Modifications	11/2018	05/2019	Complete												
JFRC Assessment of Lake Side Technology	09/2018	05/2019	Complete												
Preferred Name for Students - Discovery	12/2018	06/2019	Complete												
Transition from DBCS to SAAS for 25Live	02/2018	06/2019	Complete												
Space and Asset Management - System Search and Recommendation	11/2017	06/2019	Complete												
Advancement Systems (2)	09/2016	06/2019	Complete												
Prioritized by the ITESC															
Faculty Info System - Modifications for Collective Bargaining Agreement	08/2018	07/2019	Active												
Secure Submission of W-9 Form for Accounts Payable Department	09/2018	07/2019	Active												
JIT Faculty Training for Online Teaching	10/2018	07/2019	Active												
Career Services Software Replacement - Handshake	12/2018	07/2019	Active												
Writing Placement infrastructure	11/2018	08/2019	Active												
Course Schedule Builder	02/2019	08/2019	Active												
Student Mentoring Software Pilot-PeopleGrove	04/2019	08/2019	Active												
Board of Trustees SharePoint Portal	05/2019	08/2019	Active												
Student Conduct & Concerns System - Maxient	10/2018	08/2019	Active												
Sakai 12 Upgrade	06/2018	09/2019	Active												
Emergency Contact in RMS/Mercury using Person Flags	09/2018	09/2019	Active												
Proto-Call for After Hours Mental Health Services	03/2019	09/2019	Active												
Enterprise Learning Hub	07/2019	09/2019	New												
LDE Transformation: Enterprise Digital Assistant Pilot	05/2019	10/2019	Active												
Benefit Plan Termination Date Modification	08/2019	10/2019	New												
OIP Application Replacement for Study Abroad	03/2019	11/2019	Active												
LOCUS Enhancements (7)	03/2017	12/2019	Active												
LOCUS Fluid Page Rollouts	03/2018	12/2019	Active												
Mac OS Computer Mgmt Application	07/2018	12/2019	Active												
Learning Portfolio Review	03/2019	12/2019	Active												
Replacement of ECSI SALNet	05/2019	12/2019	Active												
Preferred Name for Students – Implementation	06/2019	12/2019	Active												
Follett Integration with Sakai	09/2018	01/2020	Active												
Course Evaluation Replacement	01/2019	01/2020	Active												
IT Disaster Recovery (10)	03/2013	06/2020	Active												
LDE Foundation: Collaboration and Security (5)	02/2017	12/2020	Active												
Space and Asset Mgmt System - Phase I	05/2019	06/2021	Active												
Enterprise Content Management (7)	11/2011	TBD	Active												
Business Intelligence/Data Warehouse (11)	01/2014	TBD	Active												
Information Security Program (12)	11/2014	TBD	Active												
Lawson /Kronos Enhancements (5)	10/2015	TBD	Active												
Campus Construction Initiatives (8)	01/2017	TBD	Active												
Streamline/Simplify Financial Aid Processes (2)	04/2019	TBD	Active												
CVENT Support for Climate	07/2019	TBD	Active												
Travel & Expense Management Technology Solution	07/2019	TBD	Active												

Completion date is not firm and will most likely be extended

Activity completed/in progress/planned

Red text denotes a change

Timing of the project is TBD