ITS Major Initiatives Calendar (#s of 09/10/20)					FY20						FY21					
		Targeted Finish Month		Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	
Project/Program	(MM/YYYY)	(MM/YYYY)	Status													
Completed																
Course Evaluation Replacement	01/2019	01/2020	Active													
Replace OIP Application for Study Abroad (Terra Dotta)	03/2019	01/2020	Active													
WebCheckout upgrade to v7	09/2019	01/2020	Active													
Enterprise Learning Hub Evaluation	07/2019	02/2020	Active													
Student Health Insurance Waiver Rewrite	08/2019	04/2020	Active													
Switch eTranscript vendor (Parchment)	08/2019	04/2020	Active													
Space and Asset Mgmt System - Phase I	05/2019	05/2020	Active													
Simplify Financial Aid Processes (Inceptia)	07/2019	07/2020	Active													
Learning Portfolio Implementation (Digication)	03/2019	07/2020	Active													
RMS to CS Gold Meal Plan Interface Changes - 2020-2021	12/2019	07/2020	Active													
Campus Labs Engage Integration	03/2020	08/2020	Active													
Everfi - Student Mental Health Training and Awareness	05/2020	08/2020	Active													
QSB Student Mentoring Software Pilot (PeopleGrove)	04/2019	09/2020	Active													
Prioritized by the ITESC																
T4 Sitemanager Upgrade	10/2019	07/2020	Active													
LOCUS Fluid Page Rollouts	03/2018	08/2020	Active													
Automate HSC parking/ID processes for LUC students	04/2020	08/2020	Active													
Customer Relationship Management (CRM) system evaluation for SON	05/2020	08/2020	Active													
Reimage Lab and Classroom Machines (incl Apporto)	04/2020	09/2020	Active													
LUC Dynamic Faculty Database	07/2020	10/2020	Active													
Replacement of LUC's Storage Area Network	09/2020	10/2020	Active													
COVID-19 Related Projects	04/2020	12/2020	Active													
TutorTrac Upgrade	07/2020	12/2020	Active													
IT Disaster Recovery (6)	03/2013	12/2020	Active													
Campus Construction Initiatives (8)	11/2017	12/2020	Active													
Information Security Program (6)	01/2015	03/2021	Active													
Enterprise Content Management (5)	11/2011	TBD	Active													
LDE Foundation: Collaboration and Security (8)	02/2017	TBD	Active													
Lawson /Kronos Enhancements (5)	03/2017	TBD	Active													
Business Intelligence/Data Warehouse (13)	08/2017	TBD	Active													
Advance /Development (4)	07/2018	TBD	Active													
LOCUS Enhancements (4)	05/2018	TBD	Active													
HSC Technology Discovery & Alignment	04/2019	TBD	New													
Replacement of ECSI SALNet (Flywire)	05/2019	TBD	Active													
Travel & Expense Management Technology Solution	07/2019	TBD	Active													
EAB Navigate Phase II	10/2019	TBD	Active													
LDE Transformation: Digital Assistant/Chatbots	06/2020	TBD	New													
Review and Evaluate Proposed Research Administration Solutions	07/2020	TBD	Active													
Validation of Interfolio as a Campus Wide Faculty Review/Administration		TBD	New													
Learning Portfolio Updates (Digication Phase II)	09/2020	TBD	New													
Paciolan Athletic Ticketing replacement for Neulion	09/2020	TBD	New													
Space and Asset Management - Phase 2 Implementation	10/2020	TBD	New													
Legend																
Completion date is not firm and will most likely be extended																
Activity completed/in progress/planned																