

ITS Major Initiatives Calendar (as of 1/26/22)

				FY22											
				Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status												
Completed															
Athletics Ticketing Replacement for Neulion (AudienceView)	01/2021	07/2021	Complete												
Arrupe Commencement Data Collection	05/2021	07/2021	Complete												
HSC WebCheckout Organization Center	09/2020	08/2021	Complete												
Dispatch & Incident Tracking Upgrade (ARMS 2020)	02/2021	08/2021	Complete												
Space and Asset Management - Phase 2 Implementation	10/2020	08/2021	Complete												
Enterprise Texting (Cadence)	05/2021	08/2021	Complete												
Course Catalog and Curriculum Software	02/2021	10/2021	Complete												
Prioritized by the ITESC															
Learning Analytics - Phase 3	07/2020	01/2022	Active												
EAB Navigate Phase II	10/2019	01/2022	Active												
Implement Graduway to Enhance Alumni Giving and Engagement	11/2021	01/2022	Active												
Updates to Commencement 2022 Survey	11/2021	01/2022	Active												
Automate HSC parking/ID processes	04/2020	02/2022	Active												
Compliance Governance via the Learning Hub	12/2020	02/2022	Active												
Analysis of mental health app requested by SGLC	10/2021	03/2022	Active												
Financial Reporting Security (FRS) Enhancement	12/2021	04/2022	New												
Financial Aid Award Letter Processes - Aid Year 2023	10/2021	05/2022	Active												
Data Governance & Integrity	04/2021	05/2022	Active												
Athletics Compliance System Replacement	12/2021	06/2022	New												
Research Computing Services (4)	01/2019	06/2022	Active												
LOCUS Enhancements (2)	05/2018	06/2022	Active												
Information Security Program (3)	01/2015	06/2023	Active												
Advancement CRM	05/2021	12/2022	Active												
Enterprise Learning Hub - Phases 3 & 4	10/2020	12/2022	Active												
Enterprise Content Management (4)	11/2011	TBD	Active												
IT Disaster Recovery (5)	03/2013	TBD	Active												
LDE Foundation: Collaboration and Security (2)	02/2017	TBD	Active												
Business Intelligence/Data Warehouse (7)	08/2017	TBD	Active												
Lawson /Kronos Enhancements (1)	03/2017	TBD	Active												
Campus Construction Initiatives (7)	11/2017	TBD	Active												
Stritch School of Medicine Portfolio (8)	04/2019	TBD	Active												
Travel Mgmt. Services (2)	07/2019	TBD	Active												
COVID-19 Related Projects (6)	04/2020	TBD	Active												
LDE Transformation: Digital Assistant/Chatbots (4)	06/2020	TBD	Active												
Faculty Administration Re-Architecture Strategy-FARS (8)	07/2020	TBD	Active												
Review and Evaluate Proposed Research Administration Solutions	07/2020	TBD	Active												
Student Experience Lifecycle	05/2021	TBD	Active												
Student Mentoring (PeopleGrove)	11/2020	TBD	Active												
LDE Consumable Experience (2)	01/2021	TBD	Active												
CourseLeaf Course and Curriculum Management Implementation	02/2022	TBD	Active												
Energy Management, Compliance, Mobile Enablement - Phase III (Archibus)	02/2022	TBD	Active												

Completion date is not firm and will most likely be extended

Activity completed/in progress/planned

Red text denotes a change

Timing of the project is TBD