

Loyola Digital Experience - Consumable Experience Timeline (Simple, Secure, Seamless) - 8/31/2021

| | 2021 | | | | | | | | 2022 | | | | | | | | | 2023 | | | | | | | | | |
|---------------------------------------|-----------|------------------------|----------|---------|----------|------------------------|-------------------|-------------|-----------|---------|------------|------------------------|--------|---------|--------|-------------|------|----------|----------|----|-----------|-----|------|-----|-----|---------|--|
| Active Projects | Jan Feb M | ar Apr | May Ju | ın Jul | Aug | Sep | Oct No | v Dec | Jan | Feb M | Mar Apr | May J | un Jul | Aug S | Sep | Oct Nov | Dec | Jan Fe | b Mar A | pr | May Jun | Jul | Aug | Sep | Oct | Nov Dec | |
| Enterprise Portal | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ITS Portal Pilot | planning | | | | configur | | | e ITS pilot | | use | user pilot | | | | | | | | | | | | | | | | |
| Enterprise Staff Portal | | | | | | | | | | | | | | planni | ing | pilot | | configur | e deploy | y | | | | | | | |
| Enterprise Faculty Portal | | | | | | | | | | | | | | | | planning | | pilot | configu | re | deploy | | | | | | |
| Enterprise Student Portal | | | | | | | | | | | | | | | | | plan | ning | pilot | | configure | dej | oloy | | | | |
| Simplified Authentication (Pass Thru) | | | р | lanning | | | | dep | loy | | | | | | | | | | | | | | | | | | |
| Desktop as a Service (DaaS) Pilot | planning | | | | ng | | tbd under constru | | | | | | | | | | | on | | | | | | | | | |
| Student Experience Lifecycle | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Student Success Phase 2-EAB Navigate | planning | | | | | deploy | | | | | | | | | | | | | | | | | | | | | |
| School CRM Pilot w/SLATE | | | planning | | | MSS | | | SON pilot | | | Parkinson pilot | | | | | | | | | | | | | | | |
| PeopleGrove | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Quinlan Pilot | < compl | ete | | | | | | | | | | | | | | | | | | | | | | | | | |
| Loyola Connect - Central Hub | | | plan | ning | | leploy | | | | | | | | | | | | | | | | | | | | | |
| SSOM | | | plan | ning | | leploy | | | | | | | | | | | | | | | | | | | | | |
| Parkinson | | | | | | | | | tbd ui | nder co | nstruction | | | | | | | | | | | | | | | | |
| Nursing | | | | | | | | | tbd ui | nder co | nstruction | | | | | | | | | | | | | | | | |
| Social Work | | tbd under construction | | | | | | | | | | | | | | | | | | | | | | | | | |
| Arrupe | | | | | | tbd under construction | | | | | | | | | | | | | | | | | | | | | |
| CAS | | | | | | | | | | | | tbd under construction | | | | | | | | | | | | | | | |
| Grad School | | | | | | | | | | | | | | tbd und | der co | onstruction | | | | | | | | | | | |