

Loyola Digital Experience - Foundational Timeline (Collaboration & Security) - 8/31/2021

	2018	018 2019							2020					2021					2022		
Active Projects	Oct Nov Dec	Jan Feb I	Mar Apr	May Jun	Jul Aug	Sep Oct	Nov Dec .	Jan Feb Mar	Apr May Jun	Jul Aug	Sep Oct Nov D	ec Jan Fe	b Mar	Apr May Jun	Jul Aug	Sep Oct Nov	Dec Ja	n Feb I	Mar Apr May Jun		
Mobile Device Management		Policy pla Review Pla					planning	B					pilot					deploy-tbd			
Identity & Access Management														planr	ning			pilot	deploy		
Completed Projects									_										achick		
Exchange Online (POC)	c	omplete																			
Exchange Online Migration				complete																	
LastPass Password Management	complete																				
Exchange Online Protection and Advanced Threat Protection(email)								co	omplete												
Multi-Factor Authentication						со	mplete														
Password Self-service									complete												
Privileged Identity Management									com	plete											
Legacy Authorization Protocols											transi	tioned to su	pport								
Information Protection and Data Loss Prevention								com	plete												
Multi-Factor Authentication Application Enablement										complete					ongoing apps as needed						