

Loyola Digital Experience - Transformational Timeline (Data, Dashboards, Digitization, Innovation) - 8/31/2021

		2019			20	020			2021							2022		
Active Projects	Apr May Jun	Jul Aug Se	p Oct Nov Dec	Jan Feb Mar	r Apr May Jun	Jul Aug	Sep Oct Nov De	ec Jan F	eb Mar A	Apr May Ju	n Jul A	ug Sep	Oct	Nov D	Dec Jan	Feb Mar	Apr May Jun	
Business Intelligence																		
Learning Analytics	complete phase 1 complete - phase 2					iterative deployments - phase 3							tbd dashboard revisions - phase 4				ns - phase 4	
Revenue to Expense	complete - phase 3					iterative deployments - phase 4							tbd dashboard revisions - phase 5					
Cabinet/Deans	complete phase 1 complete phase 2 complete phase 3					tbd dashboard revisions							s					
COVID-19						multiple dashboards under construction												
Governance & Data Integrity											plan	nin <mark>g</mark>				deploy	y	
LUie Chatbot																		
Digital Assistant Pilot (Chatbot)	complete																	
Production Setup & Configuration							complet	e										
COVID-19 Spring							comp	olete										
Advising													iterative deployments					
Bursar													iterative deployments					
Campus Card													iterative deployments					
COVID-19 Fall													iterative deployments					
Home Page													iterative deployments					
Learning Community													iterative deployments					
LOCUS											iterative depl				eployment	ployments		
Res Life													iterative deployments					
Return to Campus													ite	rative d	eployment	s		
Interactive Digital Signage Pilot	planning						On Hold											