# ITS Major Initiatives Calendar (as of 12/12/17)

## Completed
- 2017 Classroom/Lab Image Deployment
  - Start Month: 02/2017
  - Finish Month: 07/2017
  - Status: Complete
- Online Exam Proctoring Solutions - Pilot
  - Start Month: 12/2015
  - Finish Month: 08/2017
  - Status: Complete
- Evaluation of Event Mgmt Systems
  - Start Month: 11/2016
  - Finish Month: 08/2017
  - Status: Complete
- Graduate - Study Abroad application and OIP Center
  - Start Month: 06/2017
  - Finish Month: 06/2017
  - Status: Complete
- LCFS Technology Needs for EMR, HIPAA, and PCI
  - Start Month: 03/2016
  - Finish Month: 11/2017
  - Status: Complete
- Campus Card: Upgrade Micros 9700 to Symphony
  - Start Month: 06/2017
  - Finish Month: 12/2017
  - Status: Complete

## Prioritized by the ITESC
- LUMS/LUC/HSD Technology Program (2)
  - Start Month: 06/2011
  - Finish Month: 12/2017
  - Status: Active
- PROLAW Scholars Network application and database
  - Start Month: 03/2017
  - Finish Month: 05/2018
  - Status: Active
- Hybrid On-line ABSN Degree Program
  - Start Month: 06/2017
  - Finish Month: 01/2018
  - Status: Active
- Police Log Supplemental Page
  - Start Month: 11/2017
  - Finish Month: 01/2018
  - Status: Active
- Student System Upgrade (7)
  - Start Month: 01/2017
  - Finish Month: 03/2018
  - Status: Active
- Halas Recreation Center New Software RFP options
  - Start Month: 02/2017
  - Finish Month: 04/2018
  - Status: Active
- Interface Data to LiveText from Sakai and LOCUS
  - Start Month: 09/2016
  - Finish Month: 05/2018
  - Status: Active
- Technology Changes for Coming This Spring (4)
  - Start Month: 07/2017
  - Finish Month: 06/2018
  - Status: Active
- Space and Asset Management - System Search and Implementation
  - Start Month: 11/2017
  - Finish Month: 07/2018
  - Status: Active
- Oracle 12C Database Upgrade (Required for PS Upgrade)
  - Start Month: 09/2015
  - Finish Month: 07/2018
  - Status: Active
- Advancement Systems (2)
  - Start Month: 09/2016
  - Finish Month: 07/2018
  - Status: Active
- Business Intelligence/Data Warehouse (8)
  - Start Month: 01/2014
  - Finish Month: 08/2018
  - Status: Active
- LOCUS Enhancements (4)
  - Start Month: 03/2017
  - Finish Month: TBD
  - Status: Active
- Campus Construction Initiatives (2)
  - Start Month: 03/2017
  - Finish Month: TBD
  - Status: Active
- Information Security Program (6)
  - Start Month: 11/2014
  - Finish Month: TBD
  - Status: Active
- Lawson/Aronos Enhancements (15)
  - Start Month: 10/2015
  - Finish Month: TBD
  - Status: Active
- Business Continuity/Disaster Recovery (7)
  - Start Month: 09/2013
  - Finish Month: TBD
  - Status: Active
- Enterprise Content Management (2)
  - Start Month: 11/2011
  - Finish Month: TBD
  - Status: Active
- Evaluate SSONA Field Management software for University usage
  - Start Month: 02/2018
  - Finish Month: TBD
  - Status: Pending
- iPlan - Major Re-write
  - Start Month: 01/2018
  - Finish Month: TBD
  - Status: Pending
- Online Performance Management System - Phase 2
  - Start Month: 11/2017
  - Finish Month: TBD
  - Status: Pending
- Quinlan CRM
  - Start Month: 12/2017
  - Finish Month: TBD
  - Status: Pending

### Legend
- Red text denotes a change
- Timing of the project is TBD
- Activity completed/in progress/planned
- Completion date is not firm and will most likely be extended