### Loyola Digital Experience - Foundational Timeline (Collaboration & Security) - 8/31/2021

#### Active Projects

<table>
<thead>
<tr>
<th>Year</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
</tr>
</thead>
<tbody>
<tr>
<td>Month</td>
<td>Oct</td>
<td>Nov</td>
<td>Dec</td>
<td>Jan</td>
<td>Feb</td>
</tr>
<tr>
<td>Mobile Device Management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Identity &amp; Access Management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Completed Projects

<table>
<thead>
<tr>
<th>Project</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
</tr>
</thead>
<tbody>
<tr>
<td>Exchange Online (POC)</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Exchange Online Migration</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LastPass Password Management</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Exchange Online Protection and Advanced Threat Protection(email)</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Multi-Factor Authentication</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Password Self-service</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Privileged Identity Management</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Legacy Authorization Protocols</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Information Protection and Data Loss Prevention</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Multi-Factor Authentication</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Application Enablement</td>
<td>complete</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Policy Review

- 2018: complete
- 2019: ongoing
- 2020: ongoing
- 2021: ongoing
- 2022: ongoing

---

**Legend:**
- **Complete:** Project is fully completed.
- **Ongoing:** Project is ongoing and may require additional planning.
- **Pilot:** Project is in the pilot phase.
- **Deploy:** Project is ready for deployment.
- **Deploy-tbd:** Deployment is pending.
- **Transitioned to support:** Project has transitioned to support mode.