

# ITS Major Initiatives Calendar

Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	FY08													
			2007						2008							
			Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		
Student System Upgrade	12/2006	07/2008														
LOCUS Enhancements (17)	07/2006	06/2008														
Security Initiatives (PIRG & Audit Related)	09/2006	06/2008														
Loyola Alert - Phase I (ConnectEd)	10/2007	01/2008														
Business Continuity Disaster Recovery	10/2007	06/2008														
Staff Salary Planning Enhancements	09/2007	01/2008														
BSR/Smartcall Upgrade	02/2008	TBD														
BlackBoard Transaction System Replacement	10/2007	05/2009														
Conference Services Enhancements	09/2007	03/2008														
Faculty Salary Planning Enhancements	09/2007	01/2008														
Spring Mac Image	02/2007	01/2008														
LDAP Authentication w/ LUMC (IDM3 Phase II)	06/2007	12/2008														
Digital Signage	11/2007	02/2008														
Spring PC Image	11/2007	01/2008														
Messaging and Information Lists	01/2008	06/2008														
Commuter Student Parking	11/2007	TBD														
Credit Card Processing	02/2007	06/2008														
RMS Housing Application Improvements	10/2007	03/2009														
Expansion of Sullivan Center Scheduling System	07/2007	TBD														
Web Site for Students Health Insurance	01/2008	05/2008														
Replace Computer Registration Process	06/2007	03/2008														
Enterprise Imaging Strategy (ECM)	12/2006	04/2008														
Loyola Alert - Phase II	TBD	TBD														
Campus Construction Initiatives (12)	05/2007	06/2009														
Develop ITS Services Direction & Metrics	11/2007	06/2008														
Move Into Dumbach Data Center	09/2007	08/2008														
Eliminate SSN's from Campus Card	08/2007	02/2008														
Information Commons	05/2007	01/2008														
LMS Strategic Planning	07/2007	06/2008														
Pilot Rich Media Offerings	01/2008	08/2008														
Remote Electronic Classroom Management	05/2007	06/2008														
Wireless Expansion	07/2006	06/2008														
WTC Data Center Remediation	10/2007	12/2008														
Wellness Electronic Medical Records - Self Service	11/2007	06/2008														

 - Completion date is not firm and will most likely extend into FY09