

## ITESC Project Prioritization Results - FY15 Q1-Q2

ITESC Prioritized Ranking						
Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
<b>N O T  R A N K E D</b>	LOCUS Enhancements (5)	XLarge	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (5)	XLarge	Active	Q2 FY15	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program Management (2)	XLarge	Active	Q2 FY15	Academic Affairs/ Information Technology Services	
	LUHS/LUC/HSD Technology Program (4)	XLarge	Active	Q4 FY15	Health Sciences Division/ Information Technology Services	
	Information Security Program (5)	XLarge	Active	TBD	Enterprise/Multiple	
	Business Continuity/Disaster Recovery (14)	XLarge	Active	Q2 FY15	Enterprise/Multiple	
<b>R A N K E D  B Y  T H E  I T E S C</b>	Maxxess (5)	XLarge	Active	TBD	Enterprise/Multiple	1
	25Live Decentralized Scheduling for Multi-Purpose Rooms	Medium	Active	Q1 FY15	Student Development Office	2
	RMS Mercury Upgrade	Medium	Pending	Q2 FY15	Residence Life	3
	Electronic Outbound Transcript Feasibility	Small	Active	Q1 FY15	Registration & Records	4
	Website to Self Identify a Disability and Protected Veteran Status	XSmall	Active	Q1 FY15	Human Resources	5
	Parking Permit Management and Enforcement Phase II	Medium	Active	Q1 FY15	Campus Transportation	6
	Prospect Management Data Mart with Self Select	Medium	Active	Q1 FY15	Development and Donor Services	7
	Parking Access and Receivables Control System - Replacement	Large	Active	Q4 FY15	Campus Transportation	8
	Online Performance Management System	Medium	Active	Q1 FY15	Human Resources	9
	Lawson Retirement Vendor Switch	Large	Pending	Q2 FY15	Human Resources	10
	Motor Vehicle Records Check Authorization	XSmall	Active	Q1 FY15	Treasurer	11
	Alumni Email for Life	Medium	Active	Q1 FY15	Information Services	12