S-7-131-PEARSON ST STREETSCAPE-STATE ST TO LITTLE MICHIGAN AVE

STAGE II-NORTHSIDE-N.LITTLE MICHIGAN TO STATE ST( INC SE CORNER-RUSH & PEARSON & SW CORNER-LITTLE MICHIGAN & PEARSON)

ACTIVITY DESCRIPTION EARLY START EARLY FINISH
Mobilization & Traffic Control 5/12/2015 5/13/2015
Sawcut 5/12/2015 5/29/2015
Curb & Gutter, Pavement & Sidewalk Removal 5/13/2015 5/20/2015
Concrete foundation, 30" Dia 5/20/2015 6/5/2015
PVC Conduit in trench 5/20/2015 6/5/2015
Directional Boring HDPE#80 5/20/2015 6/5/2015
Install Curb & Gutter & Pavement 5/14/2015 5/20/2015
Remove & Install (Half) Driveway @ 111 E. Chestnut 5/18/2015 5/22/2015
Remove & Install {Half) Driveway @ 111 E. Chestnut 5/25/2015 5/29/2015
NE Corner (Pearson & Rush) 5/13/2015 5/18/2015
SW Corner (Pearson & Little Michigan) 5/13/2015 5/18/2015
NW Corner(Pearson & Rush) 5/18/2015 5/24/2015
NW Corner( Pearson & Wabash) 5/26/2015 6/1/2015
Remove & Install (Half) Driveway @ 20 E Pearson 6/1/2015 6/7/2015
Remove & Install (Half) Driveway @ 20 E Pearson 6/8/2015 6/14/2015
Vaulted Sidewalk Removal- SE Corner-Pearson & Rush 6/1/2015 6/3/2015
Topping Slab Removal-SE Corner-Pearson & Rush 6/2/2015 6/4/2015
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S-7-131-PEARSON ST STREETSCAPE-STATE ST TO LITTLE MICHIGAN AVE

Cast inplace concrete retaining wall 6/5/2015 6/9/2015
waterproofing membrane system 6/10/2015 6/12/2015
Topping Slab 6/15/2015 6/17/2015
STAGE I-SOUTHSIDE-STATE TO LITTLE MICHIGAN

Traffic Control 6/15/2015 6/16/2015
Sawcut 6/15/2015 6/17/2015
SW Corner-Pearson & Wabash-Removal 6/16/2015 6/16/2015
Concrete foundation, 30" Dia 6/17/2015 6/30/2015
Directional Boring HDPE#80 6/17/2015 6/30/2015
Sw Corner-Pearson & Wabash-Install 6/19/2015 6/24/2015
Remove Sidewalk 6/16/2015 6/16/2015
SE Corner-Pearson & State-Removal 6/25/2015 6/25/2015
Install Inlet 6/26/2015 6/26/2015
SE Corner-Pearson & State-Install 6/29/2015 7/3/2015
HMA 7/6/2015 7/17/2015
Thermoplastic Pavement Marking 7/20/2015 7/24/2015
Landscaping 9/1/2015 9/11/2015
Crosswalk Surfacing System 8/3/2015 8/28/2015
Signage 8/10/2015 8/21/2015
Electrical Lightpoles 9/14/2015 10/9/2015
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