Why IT Projects Fail
There are a number of surveys that identify why IT projects fail:

Center for Project Management Study:
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¾

Mistaking half-baked ideas for projects
Inadequate due diligence – is the project feasible?
Poor sponsorship
Under-skilled project managers
Failing to deploy a robust project management process
Not monitoring the vital signs
Absence of a well managed project portfolio.

Penn State University Study
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Lack of corporate leadership
Poorly communicated deliverables and goals
Team-related weaknesses
Poor project management
Deviation from schedule or budget
Notice that there is no mention of technical limits

Research from University of Karlsruhe
¾
¾
¾

Poor project management
Uncontrolled “soft factors”
Absence of change management

An effective Change Management process ensures that proposed changes are assessed, and then
accepted or rejected. This helps prevents “scope creep”, whereby unapproved changes can delay a
project, increase its cost, and affect quality.

Awareness of Factors Leading to Failure
From this research, a number of factors have an impact on the effectiveness of most IT projects:
¾ Organizations must deploy a robust project management process
¾ Soft skills, such as team-building, ability to communicate effectively, problem-solving skills,
leadership skills, and analytical thinking are key project management skills.
¾ Executive sponsors must clearly understand their roles and responsibilities in a project
environment and must provide the essential support needed.
¾ To ensure feasibility, the careful filtering and selection (or rejection) of a project early on will have
a positive impact on that project’s future success.
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